

**ATTACHMENT A**  
**Scope of Services**

CONTRACTOR, for the COUNTY'S benefit, shall provide the following services:

---

Additional Quincy Project Management - due to delay in project schedule, additional coordination with the County required

---

California Tiger Salamander Update - due to time lapsed (3 years) since previous survey

---

Mitigation Bank Coordination - not included in original scope, required for permit mitigation

---

Willow Revegetation and Monitoring Plan (includes PS&E) - not included in original scope, required for permit mitigation

---

Haz Waste/ADL Testing/Report - not included in original scope, required for CEQA/NEPA mitigation

---

NEPA Revalidation (*If required*) - will depend on Caltrans Environmental Staff

---

Utility Coordination - coordinate for relocation, previously performed by the County

---

NPDES Permit (Post Construction Requirements, includes PS&E) - new requirements since original scope

---

Update plans and estimate to current standards - standard items names

---

Remaining PS&E Work per Original Scope (remaining budget subtracted below) -

---

Right of Way Engineering - Revise right of way boundaries

---

Permits - revise permit applications, conform to new permit requirements since original scope

---

**END OF ATTACHMENT A**