



County of San Benito
RESOURCE MANAGEMENT AGENCY

CONTRACT CHANGE ORDER NO. 1

PROJECT MIGRANT LABOR CAMP SLURRY SEAL PROJECT No. 082-1
 CONTRACTOR VSS INTERNATIONAL, INC. CONTRACT No. _____
 ARCHITECT _____ DATE 3-5-19

Note: Give complete description of work. The documents supporting this Change Order, including any drawings and estimates of cost, are referenced hereon and made a part hereof. (Reference supplemental drawing number, request for information number, change order request number, and any other documents as applicable. A copy of each shall be attached to the County's copy of this Change Order.)

S D #	R F I #	P C O #	Description	Extra	Credit	Days Ext.
		1	Additional pavement striping	\$2,218.35		0
TOTALS				\$2,218.35	\$0	

Execution of this change order represents full and final costs of all direct, indirect, and delay costs for the scope of services identified hereon unless noted otherwise.

I hereby certify upon my own personal knowledge that budget funds are available for this encumbrance.

 CAPITAL PROGRAM MANAGER Date

<p>APPROVAL RECOMMENDED</p> <p>_____ ARCHITECT DATE</p>	Net Extra.....\$2,218.35 or Net Credit.....\$0
<p>CONTRACTOR AGREEMENT</p> <p><i>The undersigned hereby agrees to the above-described amendment of the contract.</i></p> <p>_____ <i>(Legal firm name of Contractor)</i></p>	Calendar days time extended: 0 Revised Completion Date:
<p>SIGNATURE TITLE DATE</p> <p>Note: The Contractor's name shall be as listed on the contract. All signatures must be signed in ink.</p> <p>COUNTY APPROVAL</p> <p>_____ APPROVED TITLE DATE</p>	COPIES TO: <ul style="list-style-type: none"> • Capital Program Manager • Contractor • Architect/Engineer • Other (specify): • •