



County of San Benito
RESOURCE MANAGEMENT AGENCY

CONTRACT CHANGE ORDER NO. 2

PROJECT SAN BENITO COUNTY JAIL ADDITION

PROJECT No. 3000

CONTRACTOR MEDINA SYSTEMS CONTRACTORS

CONTRACT No. PWB-1510

ARCHITECT _____

DATE 7.31.20

Note: Give complete description of work. The documents supporting this Change Order, including any drawings and estimates of cost, are referenced hereon and made a part hereof. (Reference supplemental drawing number, request for information number, change order request number, and any other documents as applicable. A copy of each shall be attached to the County's copy of this Change Order.)

S D #	R F I #	P C O #	Description	Extra	Credit	Days Ext.
		02.1	Systems control duplicity which will allow either control room, Central Control in the old jail, or Central Guard in the new jail, to run both facilities with one operator.	\$15,249.84		0
		02.2	Centralized Uninterrupted Power Source, (UPS)	\$6,567.81		
		02.3	Installation of the UPS	\$6,500.00		
		02.4	Install intercoms in the inmate telephone visiting room and the inmate classroom	\$5,993.78		
		02.5	Reprogram the system to pick up sound level monitoring for 16 new intercom stations	\$1,114.94		
Totals				\$35,426.37		
EXECUTION OF THIS CHANGE ORDER REPRESENTS FULL AND FINAL COSTS OF ALL DIRECT, INDIRECT, AND DELAY COSTS FOR THE SCOPE OF SERVICES IDENTIFIED HEREON UNLESS NOTED OTHERWISE.						

I hereby certify upon my own personal knowledge that budget funds are available for this encumbrance.

 CAPITAL PROGRAM MANAGER

 DATE

APPROVAL RECOMMENDED _____ ARCHITECT	_____ DATE	Net Extra.....\$35,426.37 or Net Credit.....\$0
--	---------------	---



County of San Benito
RESOURCE MANAGEMENT AGENCY

CONTRACTOR AGREEMENT

The undersigned hereby agrees to the above-described amendment of the contract.

Medina Systems Contractors
(Legal firm name of Contractor)

SIGNATURE

TITLE

DATE

Note: The Contractor's name shall be as listed on the contract. All signatures must be signed in ink.

COUNTY APPROVAL

APPROVED

TITLE

DATE

Calendar days time extended: 0

Revised Completion Date:

COPIES TO:

- Capital Program Manager
- Construction Manager
- Contractor
- Architect/Engineer
- Other (specify):
-