



San Benito County

Resource Management Agency
Public Works Division

North County Wastewater Treatment Plant UPDATE
March 2022

1) North County WWTP History

- May 13, 2021 Memorandum: Flows estimated = 100,000 gal/day
- June 18, 2021 Report: Membrane Bioreactor (MBR) cost estimate = \$8.3M

Site Area estimate = 20 acres (accommodates a 15-acre spray field and potential for sports fields)



2) Next Steps *(consideration for ARPA Ad Hoc)*

- **Site Selection and Constraints Analysis: cost = \$200,000**
 - Site selection:
 - Two potential sites to be determined
 - Constraints Analysis:
 - Six layouts will be produced
 - Geotechnical Investigation (50 foot boring)
 - Hydrogeological Investigation (percolation testing)
 - Coordination with Regional Water Quality Control Board and Department of Drinking Water
 - PG&E Coordination
 - Anticipated Permits
 - Land Use constraints/potential to change current land use designation
 - Updated construction cost estimate
 - Funding options for both Construction and Operations/Maintenance
 - Constraints Analysis Report



Questions / Comments

