

AMENDMENT TO CONTRACT

3

The County of San Benito ("COUNTY") and Quincy Engineering Inc. ("CONTRACTOR") enter into this agreement on the date stated next to the signatures below. In consideration of the mutual promises set forth herein, the parties agree as follows:

1. Existing Contract.

a. Initial Contract.

COUNTY and CONTRACTOR acknowledge that the parties entered into a contract, dated June 19, 2012.

b. Prior Amendments. (Check one.)

☐ The initial contract previously has not been amended.

☒ The initial contract previously has been amended. The date(s) of prior amendments are as follows: June 14, 2016, June 12, 2018

c. Incorporation of Original Contract.

The initial contract and any prior amendments to the initial contract (hereafter collectively referred to as the "original contract") are attached to this amendment as Exhibit 1 and made a part of this amended contract.

2. Purpose of this Amendment.

The purpose of this amendment is to change the agreement between the parties in the following particulars:

a. Term of the Contract. (Check one.)

☒ The term of the original contract is not modified.

☐ The term of the original contract (Exhibit 1) is extended from the current expiration date of June 30, 2018, to a new expiration date of June 30, 2019.

b. Scope of Services. (Check one.)

☐ The services specified in the original contract (Exhibit 1) are not modified.

☒ The services specified in the original contract (Exhibit 1) are modified as specified below: (Check one.)

☒ The services specified in the original contract are modified only as specified below:

Modified or New Scope of Services:

Additional information about these items can be found in Attachment A to this Amendment to Original Contract #3.

Additional Quincy Project Management - due to delay in project schedule, additional coordination with the County required

California Tiger Salamander Update - due to time lapsed (3 years) since previous survey

Mitigation Bank Coordination - not included in original scope, required for permit mitigation
Willow Revegetation and Monitoring Plan (includes PS&E) - not included in original scope, required for permit mitigation
Haz Waste/ADL Testing/Report - not included in original scope, required for CEQA/NEPA mitigation
NEPA Revalidation (<i>If required</i>) - will depend on Caltrans Environmental Staff
Utility Coordination - coordinate for relocation, previously performed by the County
NPDES Permit (Post Construction Requirements, includes PS&E) - new requirements since original scope
Update plans and estimate to current standards - standard items names
Remaining PS&E Work per Original Scope (remaining budget subtracted below) -
Right of Way Engineering - Revise right of way boundaries
Permits - revise permit applications, conform to new permit requirements since original scope

- ☐ The services specified in the original contract are deleted in their entirety and replaced with the following services:

New Scope of Services:

(Insert new services.)

c. Payment Terms. (Check one.)

- ☐ The payment terms in the original contract (Exhibit 1) are not modified.
☒ The payment terms in the original contract (Exhibit 1) are modified as specified below: (Check one.)

- ☒ The payment terms are modified only as specified below:

Modified or New Payment Terms:

B-3. COMPENSATION

COUNTY shall pay to CONTRACTOR: (Check one.)

- ☐ a total lump sum payment of \$_____, or
☒ a total sum not to exceed \$534,530.93_____,
for services rendered pursuant to the terms and conditions of the original contract (Exhibit 1) and this amendment #3 to original contract, and pursuant to any special compensation terms specified in paragraph B-4. This third amendment is for the additional scope of work found in Attachment A, and for the additional compensation found in Attachment

B, to this Amendment to Original Contract #3 and is not to exceed \$148,214.00.

- ☐ The payment terms are deleted in their entirety and replaced with the following payment terms:

New Payment Terms:

B-1. BILLING

Charges for services rendered pursuant to the terms and conditions of this contract shall be invoiced on the following basis: (Check one.)

- ☒ One month in arrears.
☐ Upon the complete performance of the services specified in the original agreement (Exhibit 1) and this amendment.
☐ The basis specified in paragraph B-4.

B-2. PAYMENT

Payment shall be made by COUNTY to CONTRACTOR at the address specified in paragraph 8 of the original contract, net thirty (30) days from the invoice date.

B-3. COMPENSATION

COUNTY shall pay to CONTRACTOR: (Check one.)

- ☐ a total lump sum payment of \$_____, or
☐ a total sum not to exceed \$_____,
for services rendered pursuant to the terms and conditions of the original contract (Exhibit 1) and this amendment, and pursuant to any special compensation terms specified in paragraph B-4.

B-4. SPECIAL COMPENSATION TERMS: (Check one.)

- ☒ There are no additional terms of compensation.
☐ The following specific terms of compensation shall apply:
(Specify)

d. Other Terms. (Check one.)

- ☒ There are no other terms of the original contract that are modified.
☐ Other terms of the original contract are modified only as specified below:

Other Modified or New Terms:
(Insert other modified or new terms.)

3. Other Terms.

All other terms and conditions of the original contract (Exhibit 1) which are not changed by this amendment shall remain the same.

CONTRACTOR

Name/Title: John S. Quincy / President

Date

COUNTY

San Benito County Board of Supervisors

Anthony Botelho, Chair

Date

APPROVED AS TO LEGAL FORM:

San Benito County Counsel's Office



By: G. Michael Ziman, Deputy County Counsel



Date

EXHIBIT 1
TO AMENDMENT # 2

**ORIGINAL
CONTRACT**

(Please attach the initial contract and any prior amendments, from the most recent to the initial contract, in reverse chronological order.)