



# County of San Benito

NEW WEBSITE



# Overview



# Web Redesign Goals



First rate, interactive and visually compelling website that engages the public and viewers.



Apply a responsive web design so that the website presents well in all mobile devices



More flexible layouts and templates (CMS)




Modernize the site to reflect current web best practices.



Improve quality and workflow of site ending processes

# Timeline



# Current Status



## Soft launch in Progress

## Next steps:

UAT – Granicus is in progress fixing a few user acceptance testing errors

- Open ticket(s): Search Functionality & URL redirection tool

Staging Site content up to date ahead of go-live

Go – live scheduled for August 5<sup>th</sup>

After Launch: Evaluate what works and what needs improvement.




# Design Preview



- 
- ▶ Website Preview
    - ▶ [San Benito County](#)

# Preview: Mobile Friendly

Tablet



Cell phone/mobile device



Thank You

